UNION CARBIDE CORPORATION P 0 2o0x 579 45825 ROYAL AVE NIAGARA FALLS N Y 14302
METALS DIVISION

May 2, 1984

Mr Robert F Kelly

Senior Radiologist

New York State Department of Labor
State O0ffice Building

65 Court Street

Buffalo, NY 14202

Subject: Radioactive Materials License 950-0139 - Status Report

Dear Mr. Kelly:

We have obtained burial allocation at Barnwell, SC for August 1984 1in the
amount of 1900 ft3.

Based on our volume estimate of 7000 ft3, 1t w111 take us all of 1984
and 1nto 1985 to complete the burial because competition for space tends to
intensify at the end of the year

However, your verbal request to delay the work pending a New York State
Department of Health survey, not scheduled by H Michaels unt1l the end of
May, w11l seriously delay the project resulting in loss of allocated burial
space Future schedules depend on the rapidity with which you receive
analytical results, make your judgements and 1ssue approval to proceed

We cannot commit any manpower or funding to a project which has not
received the approval of your department That 1s the nature of any endeavor
involving a state or federal 1icense where a clear cut approved end result 1s
projected which must receive prior approval from the regulatory agency I
would be remiss 1n my accountability for our limited resources 1f I acted
otherwise.

Up to this point we had your verbal approval as Health Department
Representative to proceed with the action plan transmitted to you on April 4,
1984 Since this 1s not the case, when your department completes 1ts
Investigation, written approval for the contemplated actions 1s necessary for
the commitment of Union Carbide resources I now doubt we can complete the
work before July 31 and the schedule transmitted to you in my April 4 reply to
your March 29, 1984 reissue of your notice of inspection findings, based on a
previous New York State survey, 1s voided
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Kelly

Since our meeting 1n the first week of April we have performed the

following:

April 6
April 13
April 17

April 18
April 25
April 25
May 1

1 Hired agents at Barnwell, SC

2 Applied for shipping permit

3. Released $33,000 of engineering funds and started detail
work.

4. Began preparation of work descriptions and purchase orders

5. Cleaned up the area for equipment access

6 Received shipping permit.

1 Recei1ved partial burial space allocation.

As you can see, 1n a period of three weeks we have actively pursued every

phase of the

project and acted in good faith by 1ssuing documented status

reports to you covering each of those t1tems Nobody has raised any question
unt11 the request for "holdup of cleanup " If you 1ssue written approval to
proceed, as planned, we will not hold up anything pending your survey except
the actual excavation which we must be prepared to begin by June 15

We w11l await your advice and approval for this corrective action

/mau

cc: Messrs

Very truly yours,

7 ’ ,
L) fianavet—
I R J. Klotzbach

Director of Technology

W C. Thurber
L. G. Evans
R. A Crago/R E DeWeese - Elkem
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